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Department of Parks and Recreation
City of Frisco, Texas

Memorandum
To: Parks and Recreation Board Members
Cc: Henry J. Hill, Deputy City Manager
Rick Wieland, Director of Parks and Recreation
From: Dudley Raymond, Planning and Business Development Manager
Date: May 11, 2009

Subject: Monthly Update on the Construction and Status of Capital Projects
within the Parks & Recreation Department

B.F. Phillips Community Park — Phase 2

The consultants have submitted 50% plans for review and are incorporating Staff's
comments. The plans should be completed by the end of the year.

Cottonwood Creek Project
Project is on hold until developer is ready to move forward.
Beavers Bend Trail Extension and Pond Rehabilitation

Most of the punch list items have been completed. The bonding company has been
involved in the completion of the project, which has slowed the process.

Crescent Park
The park is complete, except for the punch list items and as-builts.
Hummingbird Park

The park is complete with the exception of punch list items. The bonding company
has been involved in the completion of the project, which has slowed the process.



Hickory Street Tail Project

This project was pulled from Council consideration. We are working through some
issues with Right of Way (ROW) dedication.

Youth Center / Community Center Demo
This project is complete with the exception of sod installation.
Dog Park
The Master Plan Revision was approved by City Council. This project waits funding.
Chapel Creek Phase 2
The consultants are completing the construction documents for this project. The
timing of this project will be driven by when the developer constructs the next phase of
the subdivision.

College Parkway Trail

Council approved the contract. The contractor has started staking the alignment. This
project should be completed by the end of the summer.

Bicentennial Expansion

The consultants are proceeding with the preparation of the design and construction
drawings.

Duncan Park

The consultants are working on the design and construction drawings for the
renovation. The project should bid this spring.

Preston North

Staff is working with the consultant to develop a scope of services and consulting
contract for them to complete the design process, as well as construction drawings.

Hike and Bike
The Public Works Department has begun the installation of the sign footings.

Staff has begun developing bid documents to bid the off-street trail projects identified
within the implementation plan. The first projects we will bid this year are:

Legacy Drive — Lebanon Road to the Legacy Christian Academy
Lebanon Road — Dallas North Tollway to Teel



Wade Boulevard — Ohio Drive to Preston
Spraypark

The contractor has made application for permits. It is anticipated that they should start
construction soon.

Shawnee Sports Complex

The project is currently out to bid. Construction should begin in early June.



